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.%. UNITED STATES ENVIRONMENTAL PROTE

& E o "REGION 11

CNONAGENCY-[g7;f;5A;"

26 FEDERAL PLAZA S

NEW YORK. NEW YOPK 10278

JAN 16 1985

St v s -

Re: -In the Matter of American can Company,et al. ) "

EPA Administrative Order Index NngIIfGERC}
- In _the Matter of General Dynamics Corp:e
EPA Administrative Order Index

Duane Marine Site, Perth Amboy, New Jersey
Dear Sir or Madam:

The first of the above-captioned administrative-
No. II-CERCLA-85-50102, was issued to 35 Respond

No. II-CERCLA-85-50105

orders, “Ind
ents on -

December 4, 1984. Certain revisions to the terms of that,
Order were made by letter memorandum, issued and effective
- on December 18, 1984. The second of the above-captioned

Orders, Index No. II-CERCLA-50105, was issued to 3 Respon-

dents on December 19, 1984.

.Paragraphs‘59vof Order No.

50102 and 35 of Order No. 50105

require a Detailed Work Plan. Paragraphs 46 of Order No.

50102 and 52 of Order No. 50105 require a written
.ment by any Respondent who intends to rely on the
submitted by a Respondents' group or committee,

acknowledge-
Work Plan
or by any

other party, in compliance with Paragraphs 29 or 35 of the

first and second Orders, respectively.

On January 9, 1985, members of the Respondents'

with EPA representatives in Region II offices in New York City

evaluation on the Respondents' ability to meet the January 11
deadline. At the meeting, EPA and the committee -members agreed
that an extension of the deadline is necessary to enable the
Respondents' technical representatives to prepare a revised
draft of the Work Plan that will incorporate detailed proposals
necessary to bring the Work Plan into compliance with the ‘

requirements of the Order.
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Concomitantly, EPA and the committee agreed that.the;schéduiéz~fft:ﬁiv
must be altered to allow.the-Respondents.tO-evaluatg thejfinish%d T

Work Plan and other information before each of them sends, or. .
chooses not to send, its written acknowledgement -of-reliance:-
upon the submission of the committee's Work Plan,

Accordingly, by this letter, apd pursuant to’the;autho;4£y,df4a7.fff

§106 of the Comprehensive Envttonmental'ResponsefﬁCprgnsatipn;"
and Liability Act ("CERCLA").-42 U.S.C. §9606, duly delegated - -
to me, I confirm that the térms of the subject Orders are hereby -
revised as follows, and that the revision is to be effective
immediately: S

A. The date specified in Paragraphs 29 of OrderuNQ-f501021fJ_

~7 ~ and 35 of Order No. 50105is to be January 25, 1985~ - 7

By the close of business on' January 25, 1985, the

mitted to EPA.

revised draft of the Detailed Work® Plan is to‘bé<sub-- "1 >

B. The acknowledgement mentioned in Paragraphs 46 of Order. - -
No. 50102 and 52 of Order No. 50105 is to be submitted '
in writing to EPA on a date that is 21 days after receipt -
by the Respondents' committee of contractors' resporises .
to the bid solicitation package that is to be . proposed .
by the committee. The precise schedule for solicitation.
and receipt of such bids is to be incorporated as a ‘part

of the Detailed Work Plan submitted on January 25,
1985, '

N

Please note that this revision of the schedule renders January
11, 1985, of no relevance to any party's status with respect
to either compliance or noncompliance with the Orders.

Christopher Daggi?l
Regional Administrator

Sincerely yours,
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‘fATTN ALEX SAMSON
P.0. BOX 6500
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